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TRI SAGE CONSULTING 

Monthly Report  

Carson Truckee Water Conservancy District 
_______________________________________________________________________________ 

 

April 6, 2022 

 

MONTHLY ACTIVITIES- March 2022  

 

1) Held pre-application meeting with USACE and project proponents to discuss upcoming permit 

applications including the Arlington Bridges Replacement project and the Booth Street Siphon 

project. 

2) Field meeting with Truckee Meadows Water Authority to discuss permit requirements for 

maintenance project at Verdi Hydro Structure scheduled for Fall 2022. 

3) Worked with Todd to finalize letter to Nevada Department of State Lands Phone requesting 

ownership information for the Ambrose Dam. Follow up with Contractors to support methods 

discussion and ballpark estimate for removal project. 

4) Completed river inspection with City of Reno Forester along walking path behind 

RSIC/Glendale Walmart north of Glendale Bridge.   

5) Worked to finalize grant agreement to support 2022-2023 grant applications. 

6) Correspond with Farr West Engineering and City of Reno regarding Booth Street Siphon project.  

This project is proposed to be entirely directional drilling withing the channel, but will still 

require a 408 encroachment permit as the Martis Creek Agreement specified over/under/through.   

7) Held project meetings with Jacobs and RTC regarding Arlington Bridges replacement and 

application of the Categorical Permission.   

8) Drafted a letter of support for One Truckee River to accompany their grant application for the 

BOR WaterSMART Cooperative Watershed Management Program. 

9) Contact TRFMA to request presentation to the Board.  They will attend May Board meeting. 

10) Respond to City of Reno regarding encroachment concerns under Kuenzli Bridge. 

11) Review projects near river for Permit requirements; provide inundation maps for parcels, as 

required.   

12) Work with Ron on a plan moving forward for the West Street Plaza and Riverside Drive 

encroachments. 

13) Develop Spring 2022 debris removal scopes. 

 

UPCOMING ACTIVITIES 

 

1) Receive 408 permit applications for the Arlington Bridges Replacement project and the Booth 

Street Siphon project. 
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2) Finalize work on guidance document and installation details for rip rap placement for erosion 

repairs within the 14,000 cfs flood channel.  Discuss preliminary erosion guidelines with City or 

Reno and SWCA to possibly incorporate along with their vegetation management effort. 

3) Finalize revisions to draft of new CTWCD grant agreement and incorporate final comments 

before sending to Todd and Ernie for review. 

4) Continue to collaborate with the City Forester for the removal of hazard trees within the 

14,000cfs flood channel if budget dollars permit.   

5) Continue to collaborate with TRFMA and their modeling engineers to discuss status of their 

HEC-RAS modeling and future coordination. 

6) Schedule meeting with City of Reno Public Works Engineer, Parks Managers and Clean and 

Safe Manager to discuss erosion repairs needed between Champion Park and Fisherman’s Park 

II. 

7) Work with the City of Reno to pursue a permanent encroachment permit for the West Street 

Plaza and any associated projects. 

8) Continue to evaluate and discuss temporary flood control measures including flow limitations, 

cost, storage, installation requirements and options for West Street Plaza and Booth-Riverside 

Drive areas. 

9) Request an updated copy of the City of Reno Flood Fighting Plan from the Public Works 

Department. 

10) Continue working with project proponents for encroachment permit applications for City of 

Reno Siphon at Booth Street, USFWS fish passage projects, Arlington Bridges replacement 

project and other projects within the 14,000cfs flow channel. 

11) Share modeling evaluation of the deposits within the Kayak Park Project in Wingfield Park with 

the City of Reno and establish a river capacity maintenance plan with the City based on this 

evaluation.  

12) Schedule informational meetings with potential entities with river crossings to inform them of 

CTWCD maintenance activities/capabilities and 408 Encroachment Permit requirements for 

projects along and across the river. Communicate changes to the 408 Permit process with likely 

applicants including the City, and utilities; update on Categorical Permission review and 

differences. Communicate updated fees and Fee Policy for 408 Permit Review if approved by the 

Board.  

13) Continued coordination with City of Reno for 1) Flood Response evaluation and incorporation of 

Interim Risk Reduction Measures into their Flood Response Plan for West Street Plaza, Oxbow 

Park Platform and Riverside Drive, and 2) Flap-gate Installation Phase 2 needs assessment and 

installation project.   

 

SUMMARY REPORT 

 

Tri Sage is working to finalize the Spring debris removal scopes.  Areas of high priority include 

Mayberry Park, possibly a large tree at Wingfield Park, as well as some work at Broadhead Park.  We 

are working to have this work completed as part of the 2021-2022 budget.   
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RTC has selected Jacobs as the most qualified consultant to provide environmental and engineering 

design services for the Arlington Avenue Bridges Replacement Project.  RTC is kicking off the 

NEPA/Design Phase of this Project that will replace two bridges over the Truckee River on Arlington 

Avenue from Island Avenue to First Street.  RTC would like to start construction in 2024.  Tri Sage has 

held three meetings with the Jacobs team to provide information on the 408 permitting process, 

USACE’s available categorical permissions, as well as history and details of the CTWCD HEC-RAS 

model.  Tri Sage reiterated CTWCD’s comments and recommendations regarding the design of the 

Arlington Bridge Replacement, which was sent via letter to RTC in March 201, including the need for 

access to the river from the bridge deck, as well as from the river banks, and the requirement that the 

water surface elevation is not increased by more than 0.1 ft as a result of the project.  Jacobs/RTC is 

kicking off aesthetic stakeholder working group meetings, as well as design review meetings this month.  

Either Kayla Dowty or Ron Penrose will participate in those meetings. After a call with USACE on 

March 1st, a follow-up call was held with the Jacobs/RTC team on March 7th to discuss specific 

feedback that USACE provided based on review of the Categorical Permission checklist for bridge 

replacements.  Tri Sage scheduled a pre-application meeting with USACE on April 5th.  This included 

the project proponents, as well as the Flood and Regulatory branches of the USACE to ensure all NEPA 

requirements are being met and hopefully streamline the environmental review of the permit.  The lead 

federal agency (FHWA) did not participate in the call.  During the call, it came to USACE’s attention 

that Jacobs was preparing to complete a geotechnical boring in the river channel to support bridge 

design.  USACE noted that a boring requires a separate 408 encroachment permit and would likely take 

9-12 months to review and issue.  This was a concern to the Jacobs and RTC teams due to their 2024 

construction requirement in order to receive the federal RAISE grant.  Tri Sage urged Jacobs to submit 

their CTWCD application as soon as possible, as there are likely to be 2 months of technical review 

before the Board will supply a Letter of No Objection and the RTC application to USACE Flood. 

 

Farr West Engineering is completing the design for the Booth Street Siphon project on behalf of the City 

of Reno.  This project will require a bore under the river.  A 408 Encroachment Permit will be required 

as the requirements applies to any projects going over, under or thru the 14,000 CFS flood channel.  Tri 

Sage provided the current 408 application, as well as the HEC-RAS model for that section of the river, 

and let them know they could expect an 18 month permitting window.  A siphon project was previously 

completed by Farr West and CoR near Kuenzli and the City Maintenance Yard.  Some hurdles of that 

project were addressing the scour, as well as the depth of bore.  Tri Sage also alerted them that it would 

be best to keep all excavation outside of the 14,000 CFS channel which could be difficult due to the 

inundation in this area on the north side of the river.  An email from Kerri Lanza (City of Reno) on 

February 3rd indicated that “Recent inspection and camera work reveals that this sewer pipe constructed 

in 1958 could be failing, and the pipeline is partially plugged with debris.  The City views this repair as 

very high; the consequence of failure would be sewage overflow.”  A discussion with USACE Flood 

Branch was held on March 1st and they indicated that emergency projects are typically not considered 

and they would require a complete permit for this project.  They also indicated that an increased bore 
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depth would likely be required and suggested a pre-application meeting be scheduled to discuss with the 

project proponent.  Tri Sage scheduled a pre-application meeting with USACE on March 28th.  This 

included the project proponents, as well as the Flood branch of the USACE to ensure all NEPA 

requirements are being met and hopefully streamline the environmental review of the permit.  There is 

no federal funding for this project and no disturbance below OHWM so USACE Flood will be the lead 

federal agency for the project.  In general, the Farr West team was very well prepared for the call and 

was able to respond to all of the questions from USACE.  They also included their biological and 

cultural sub-consultants which was very helpful for the discussion.  USACE urged Farr West/City of 

Reno to use the HDD Categorical Permission checklist and include with their application.  Tri Sage 

urged Farr West to submit their CTWCD application as soon as possible, as there are likely to be 3-4 

weeks of technical review before the Board will supply a Letter of No Objection and the application to 

USACE Flood.  USACE Flood indicated the permit would likely take 9-12 months to review and issue.  

Farr West followed up after the meeting and indicated that the application would be submitted no later 

than May 13th. 

 

Washoe County reached out to CTWCD in early June 2021 because they were contacted by the 

recreational paddling community about an abandoned diversion structure near Ambrose Park in west 

Reno.  The County is concerned that the structure poses a risk for rafters and other river recreationists.  

They asked whether the structure could be removed and if it would require a 408 Encroachment Permit.  

Tri Sage contacted the Federal Water Master’s office to find out the history of the structure, as well as 

ownership.  The Water Master said that the old diversion structure was part of the old South Side Canal 

and that all of the water rights in the South Side Canal were transferred to the Lake Ditch (state permit 

11489, certificate 4827) in 1948. Since there aren't any valid water rights served by the structure and the 

ditch has long been abandoned, no one “owns” the structure.  Additionally, Tri Sage researched the 

Martis Creek Agreement and it seems that the diversion structure was likely “grandfathered” in.  A field 

meet was held on August 18th to further discuss the project and the permit impacts. Washoe County is 

looking for funding opportunities to complete the project.  Tri Sage followed up via phone call to 

USACE and confirmed that a 408 permit would not be required for removal of the structure.  This 

information was passed on to the County.  Tri Sage received an update from the County in early January 

2022 stating that the County does not have capacity to move forward on this project this year. The 

project would have to be managed by their Capital Improvements Project team because it would be over 

$100k and there is not enough staff to include this project in this year’s improvements.  There is support 

from upper management, but it is not as high of a priority as other projects.  Washoe County Parks did 

add the Ambrose dam removal project to the 5-year CIP list and hope to circle back next year.  

Independently, the District received a call from Charles Albright who represents the paddling 

community and is very passionate about this project.  He is working to request Congressional support, as 

well as gathering all of the agencies that have jurisdiction to understand what permits may be required 

for this project.  The CTWCD Board is supportive of this project and asked at the January meeting if an 

inter-local agreement could be set up with the County for the CTWCD engineer to provide the project 

management and the County could provide the project funding.  After the meeting, Kayla Dowty 
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followed up with Lori Williams, and was reminded that CTWCD doesn’t have the framework to support 

federally funded projects with payroll processing, Davis Bacon wage requirements, etc.  This would be a 

large undertaking for the District.  The Board directed at the February meeting to have legal reach out to 

State Lands regarding ownership of the structure.  This letter was finalized and mailed to NVDSL on 

March 31st.  We have not yet received a response.  Tri Sage has worked to reach out local contractors to 

help determine means and methods for construction as well as a ballpark estimate to complete the 

removal.  This will help to determine permitting required, as well as funding that will be needed.  A site 

meeting with Q&D will be held in the next 1-2 weeks. 

 

One Truckee River requested a letter of support from CTWCD and other agencies to accompany their 

grant application for the BOR WaterSMART Cooperative Watershed Management Program.  If they 

receive the grant, it would help to propel their project into “boots on the ground” work associated with 

the grant that was recently awarded by CTWCD.  After Chairman approval, Tri Sage drafted a letter of 

support and provided it to OTR on March 25th.     

 

Tri Sage reached out to George Robison and Eric Sheetz at the Truckee Regional Flood Management 

Authority (TRFMA) and requested a presentation to update the CTWCD Board on progress of current 

flood work and priorities of future work.  George agreed to prepare a presentation for the May 17th 

Board meeting.  We also talked about coordination of our HEC-RAS models and some of the design 

elements of the Arlington Bridges Replacement.  We look forward to improved coordination with their 

team in the future.   

 

Tri Sage received an email from the City of Reno Clean & Safe Director on April 5th requesting a 

meeting “to discuss an area along the river that is prone to much activity, impacting the river's natural 

habitat.”  They were referring to the area near the Kuenzli Bridge.  Tri Sage followed up suggesting a 

field meet, but a date has not yet been confirmed 

 

The river flow model work is completed and the inundation maps for the entire jurisdictional reach are 

now available. The new inundation maps have been a very helpful tool in all of the engineering work 

required to support the District.  Tri Sage has recently shared the model with several project proponents 

including Jacobs (Arlington Bridges Replacement), Farr West (Booth Street Siphon), Atkins (Glendale 

Portage Path) and SWCA (Truckee River Re-Vegetation Projects).   

 

Due to the large volume of consultation requests, Tri Sage revised the CTWCD policy to include a $350 

consultation fee for requests that come in that require determination and review of whether a 408 permit 

will be required.  The Board approved this fee addition at the June meeting.  Tri Sage will work with 

Mary Pat to get the updated permit fee policy posted to the CTWCD website.  
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Tri Sage’s participation in the US Bureau of Reclamation’s Truckee Basin Water Management Option 

Pilot (WMOP) Alternative Operational Scenarios Development workshops is complete for now.  Tri 

Sage will share the CTWCD river model with the BoR to support their continued efforts.  

 

Tri Sage has nearly finalized the guidance document and supporting installation details to be distributed 

to the City of Reno and other agencies to aid in future erosion control projects which may help to deter 

new encroachments.   

 

Tri Sage is nearly complete with the draft grant agreement that could accompany the current grant 

process to provide more concrete dates and requirements to fulfill the grant.  As discussed at a previous 

Board meeting, the draft agreement will be sent to Todd and Ernie for their review. 

 

The model updates in the area of the kayak park indicate that any sediments in the flow channel at this 

location further reduce the channel capacity and are likely to over-top the banks/walls along Island 

Avenue. This finding will soon be shared with the City of Reno as a maintenance criteria for the kayak 

park.  

 

The transition of the Tri Sage Team District lead from Lori Williams to Kayla Dowty is complete.  The 

inspection and reporting work and much District information has been shared through the inspection and 

reporting process.  Kayla continues to call Lori on an as needed basis when questions come in that 

require historical reference.    

 

The section that pertained to the USACE April 2013 Inspection report has been eliminated from this 

report; and it is recommend the District continue to pursue improvements and correction of items noted 

in that last inspection report.  The District has addressed or is currently addressing those items through 

its work.  


